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MEMORANDUM FOR: Director of Operationae, DP3/DC]

SUBJECT 1 Edwards Test 5chedule

25X1A _
1. At our Staff Meeting on 8 July, I requested that you prepare,

in consultation with Messrs new scaedule of projected
teat activities at Edwards, o aware that only rough estiruates can be
made a9 to timing and duration of particular tests but believe we s ould
have at least that available to us.

2. I am returning to you herewith the last suc. schedule that is
in my poseeseion and which is dated 22 April, I Lelieve the new schedule
#hould cover not only thoase items on which further test work is in progress
or will be necessary but also itemns in the attachaent on which work has
now been completed. For the record, it would be interesting to know
approximately when the work was completed and what iz the status of the
ite'n in question.

/5/
RICHARD M, BISSELL, JR.
Special Assistant to the Director
for Planning and Development
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Test Items {22 Apr)
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